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Motion to Intervene and Protest of Public Citizen, Inc. 
 
 
 Public Citizen moves to intervene and protest Glenfarne Group’s request to 

extend the date (from November 30, 2023, to April 15, 2026) by which natural gas 

exports must commence from its proposed Magnolia LNG facility in Lake Charles, 

Louisiana just north of Calcasieu Lake―next to Calcasieu Point Landing. The 

Department of Energy must deny the request because Magnolia LNG has not yet begun 

construction. 

 
Motion to Intervene 

 
Public Citizen, Inc. moves to intervene in this proceeding. Established in 1971, 

Public Citizen, Inc. is a national, not-for-profit, non-partisan, research and advocacy 

organization representing the interests of household consumers. We have over 500,000 

members and supporters across the United States. Public Citizen is active before the 

Federal Energy Regulatory Commission promoting just and reasonable rates, and 

supporting efforts for utilities to be accountable to the public interest. We frequently 

intervene in U.S. Department of Energy proceedings involving the export of electricity 

and natural gas. Our Energy Program Director, Tyson Slocum, is an expert on energy 

market regulatory matters, serving as an witness on the Department of Energy public 

interest standard in testimony before the U.S. Congress in February 2023.1 Slocum also 

serves on two federal advisory committees of the U.S. Commodity Futures Trading 

Commission (the Energy and Environmental Markets and Market Risk advisory 

committees). Financial details about our organization are on our web site.2 

 
 

 
1 www.citizen.org/article/house-testimony-energy-legislation/ 
2 www.citizen.org/about/annual-report/ 
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Public Citizen Protest 
 
 The Department of Energy’s April 21, 2023 Policy Statement on Export 

Commencement Deadlines in Natural Gas Export Authorizations declares that it “will 

not consider an application for an extension, unless the authorization holder 

demonstrates both that: it has physically commenced construction on the associated 

export facility, and its inability to comply with the existing export commencement 

deadline is the result of extenuating circumstances outside of its control.” [emphasis 

added] 3 

Magnolia LNG reported to the Federal Energy Regulatory Commission on May 1, 

2023 that “Construction has not yet commenced for the Liquefaction Project”.4 

Because the Glenfarne Group has not “physically commenced construction” of 

Magnolia LNG, the Department of Energy must deny the request to extend the export 

commencement deadline, per the April 21 Policy Statement. 

 
 
 
 Respectfully submitted, 
 
  
 Tyson Slocum, Energy Program Director 
 Public Citizen, Inc. 
 215 Pennsylvania Ave SE 
 Washington, DC  20003 
 (202) 454-5191 
 tslocum@citizen.org 

 
3 www.govinfo.gov/content/pkg/FR-2023-04-26/pdf/2023-08805.pdf 
4 Monthly Report No. 83 covering the period April 1, 2023, to April 30, 2023 for the Magnolia LNG 
Liquefaction Project, FERC Docket Nos. CP14-347 and CP19-19, at 3.1 on page 3, 
https://elibrary.ferc.gov/eLibrary/filedownload?fileid=B32E6F6E-93B3-C303-9806-87D919900000 



 
 

VERIFICATION 
 
 
 
 

Pursuant to 10 CFR § 590.103(b), I, Tyson Slocum, declare that I am Energy 
Program Director for Public Citizen, Inc. and am authorized to make this 
verification; that I have authored and read the foregoing filing and that the 
facts therein stated are true and correct to the best of my knowledge, 
information, and belief. 
 
Pursuant to 28 U.SC § 1746, I declare under penalty of perjury that the 
foregoing is true and correct. Executed on May 4, 2023. 
 
 

Tyson Slocum 
Energy Program Director 
Public Citizen, Inc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

CERTIFICATE OF SERVICE 
 
 
I hereby certify that I have this day served the foregoing document upon the 
applicant and intervenors for this docketed proceeding in accordance with 10 
CFR § 590.107(b). Dated at Washington, DC this 4th day of May 2023. 
 
 
 
  Signed, 
 
   
  Tyson Slocum, Energy Program Director 
  Public Citizen, Inc. 
  215 Pennsylvania Ave SE 
  Washington, DC  20003 
  (202) 454-5191 
  tslocum@citizen.org 
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